
PLANNING
STEPS

PUBLIC 
PARTICIPATION 

ACTIVITIES

TIMELINE

COLLECT
INFORMATION,
ANALYZE MANAGEMENT 
SITUATION, FORMULATE 
ALTERNATIVES

ASSESS EFFECTS
OF ALTERNATIVES   DRAFT RMP/EIS

PROPOSED RMP/
FINAL EIS AND 
RECORD OF 
DECISION

IMPLEMENT PLAN,
MONITOR, AND
ADAPT TO
CHANGING
CONDITIONS

IDENTIFY ISSUES, 
SCOPING SUMMARY
REPORT, DEVELOP 
PLANNING CRITERIA

• Public meetings (9)
 in July 2002
• Comment period for 
 scoping through
 September 30, 2002 

• 90-day public
 and agency 
 review of Draft 
 RMP/EIS
• Public hearings

• 30-day public
 review and 
 protest period of 
 Proposed RMP/
 Final EIS
• Governor's
 Consistency 
 Review 

• Community
 assistance with
 implementation
 and monitoring

• Agency contacts
• Public workshops
 in Spring 2004
• Public workshops
 in Summer 2004

• Agency contacts
• Public workshops

April 2002 –
October 2003

March 2006 –
September 2006

October 2003 –
March 2006

September 2006 –
December 2006

January 2007 –
July 2007

July 2007
and beyond

Sequence of Planning Activities


